VandenBerghe, Alissa (Consultant)

From: John Reilly [jjreils@attglobal.net]
Sent: Friday, January 16, 2009 7:22 AM
To: Smith, Brian (Consultant); Morrison, Mike (Consultant); Jarnagan, Harry (Consultant)
Cc: Greco, Theresa; Preedy, Matt
Subject: Re: Bored Tunnel Jan 15.doc

Thanks Harry. Re the schedule logic, we'll need high-level input on what's possible for environmental process and ROD + what can we commit/spend before ROD.

Theresa/Matt - who can help with this in addition to Dave Mattern? Sasha?

Regards, John Reilly
Web: www.JohnReilly.us
Email: JJReils@ATTGlobal.net
Cell: +1-508-904-3434

----- Original Message -----
From: Jarnagan, Harry (Consultant)
To: Reilly, John ; Morrison, Mike (Consultant) ; Smith, Brian (Consultant) ; Ludington, Chris (Consultant)
Sent: Friday, January 16, 2009 6:42 AM
Subject: FW: Bored Tunnel Jan 15.doc

Attached are some thoughts concerning the bored tunnel schedule from John Townsend. I will bring copies for reference at our 9:00 meeting on schedule this morning.

Thanks.

Harry Jarnagan
Deputy Program Manager

Alaskan Way Viaduct &
Seawall Replacement Program
Seattle, WA

Office: 206-267-6893
Cell: 209-327-8577

From: Townsend, John W [mailto:John.Townsend@hatchmott.com]
Sent: Thursday, January 15, 2009 9:35 PM
To: Jarnagan Jr., Harry
Cc: Abramson, Lee
Subject: Bored Tunnel Jan 15.doc

Harry, A brain dump of some of the discussions over the past few days. Not intended to be complete or in any fixed order but will help when developing a detailed schedule so we can ascertain tasks and decision points. Feel free to share.
John

_____

Attention:
This e-mail and any files transmitted with it from Hatch Mott MacDonald are confidential and intended solely for use of the individual or entity to whom they are addressed. If you have received this e-mail in error please immediately notify the sender.

_____