

VandenBerghe, Alissa (Consultant)

From: Conte, Rick (Consultant)
Sent: Wednesday, February 04, 2009 6:04 PM
To: Williamson, Alec
Subject: FW: Bored Tunnel WBS Outline
Follow Up Flag: Follow up
Flag Status: Red
Attachments: Bored Tunnel Implementation Work Plan.doc

Alec, this is a work in progress, but Mike has taken your work plan and our scope for CE and developed the attached work breakdown structure. Please provide me any comments you may have. I plan to put together a delivery schedule for these elements of work.

Rick

From: Rigsby, Mike (Consultant)
Sent: Tuesday, February 03, 2009 11:28 AM
To: Conte, Rick (Consultant); Clark, Gordon T. (Consultant)
Subject: Bored Tunnel WBS Outline

Let me know what you think. Feel free to share with Alec.

Mike Rigsby
Parsons Brinckerhoff
Alaskan Way Viaduct and Seawall Replacement Program
206-382-6352