

**TASK ORDER REQUEST FORM
SR 99 ALASKAN WAY VIADUCT AND
SEAWALL REPLACEMENT PROGRAM**



Consultant Name / Agreement No. / Task Order No. / Title: Shannon & Wilson, Inc. / Y-9594/ Task No. AG / Preliminary Geotechnical Studies for Central Tunnel		Amendment No.: _____	
Date: <u>April 20, 2009</u> Prepared By: <u>James R. Struthers</u> Agency Lead: <u>James R. Struthers</u> In consultation with Consultant Lead: <u>Monique Nykamp</u>		Budget Manager Review : Work Order Number: _____ Current Commitment: _____ Current EAC: _____ Approved Budget: _____	
Nature of Change:	<input checked="" type="checkbox"/> Scope	<input checked="" type="checkbox"/> Schedule	<input checked="" type="checkbox"/> Budget

Description of the Task Order:

Scope of work includes geotechnical analysis in support of 30% design of the AWV bored tunnel. This work includes geologic characterization and geotechnical engineering including support of excavation, seismic ground motion analysis, evaluation of settlement and displacements, and evaluation of ground behavior for the bored tunnel and the portal and approach portions of the project.

Reasons for the Task Order, including Risk Assessment of Approving/Disapproving Task Order

Why are we proposing this task order?

This work will be required to support 30% design for the project.

What is the risk of approving this task order?

None

What is the risk of not approving this task order?

Design and permitting efforts for the tunnel will not be able to proceed without this design and analysis effort.

Identify Changes to the Scope, Schedule (especially on the Critical Path), and Budget (identify source of funding):

The proposed scope for this work is described in Attachment A. Anticipated costs are on the order of \$450,000. Both scope and budget are subject to negotiations.

Identify Impacts to Construction:

None

List and Description of Attachments:

Attachment A; Scope of Services

Note: Funding Thresholds for Change Requests:

Program Manager or Deputy Project Director: Task Order Value greater than 1 Million dollars – Work that will affect the schedule – Short Term Notification Work

Business Manager Approval: Task Order Value less than 1 Million dollars – Contract Extension – Moving hours between Firms – No Cost Changes


Task Manager Approval: Task Order Value less than \$100,000

**TASK ORDER REQUEST FORM
SR 99 ALASKAN WAY VIADUCT AND
SEAWALL REPLACEMENT PROGRAM**



Consultant Name / Agreement No. / Task Order No. / Title: Shannon & Wilson, Inc. / Y-9594/ Task No. AG / Preliminary Geotechnical Studies for Central Tunnel	
--	--

Task Order Request Reviewed by Business Group; Changes Incorporated into Schedule and Cost Control System under separate forms

 _____	_____	_____	_____
AWV Task Order Manager	Date	AWV Bus. Manager or Con. Manager	Date
		Comments:	

Provide explanation for Approval / No Approval

--

PB/ Non- PB Agreements Management Meeting [AMM] Group

<input type="checkbox"/> Not Applicable
Lead Person:
Date Reviewed:
AMM Meeting Attendees:
Request Recommendation: Recommended for Approval to Management <input type="checkbox"/> YES Not Recommended for Approval to Management <input type="checkbox"/> NO

Project Management Review / Approvals (as applicable)

_____	_____	_____	_____
AWV Deputy Program Manager	Date		
_____	_____	_____	_____
Assistant Project Dir., Engr. Manager	Date	AWV Program Director	Date

If not approved, provide explanation.

--